COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2015

ESTI MATE SUMVARY 10: 12: 39
CONTI D C19255- COVBO ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 19053R-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 83.0 DAYS TI VE ALLOW 99 WORK DAYS
US 160, EAST AND WEST OF KIM PERCENT TI ME: 83. 84 ORI G TI ME ALLOW 86 WORK DAYS
PROJECT NQ FBRLG0A- 024
BRI DGE SH160C SM TH CREEK ( P- 23- A)
NAME OF ROAD: 160C
PRQIECT COUNTI ES: LAS ANl VAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 10/ 24/ 2015 DATE TI ME STARTED 05/ 26/ 2015
14802 W 44th AVENUE DATE LET 03/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 26/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 17/ 2015 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 26/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 447, 053. 33 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 4,823, 276.51 NON-PARTI Cl PATI NG 1,204, 617. 20 1, 485. 08
PERCENT COVPLETE: 83. 25% TOTAL EARNI NGS 1, 204, 617. 20 1,485.08
FUNDS AVAI LABLE: $ 242,436.13 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,204, 617. 20 1, 485. 08
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -32,673.51 -44.55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1,171, 943. 69 1, 440. 53
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,171, 943. 69 1, 440. 53
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1, 440. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19053R-BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: FBRL60A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
10, 482. 89000 1.000 10, 482. 89

0010 202- 00220 Renoval of Asphalt Mat 1, 321. 000 233. 000
Sy 0. 000 0. 00
11. 45000 233. 000 2,667.85
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 252. 000 0. 000
Sy 0. 000 0. 00
13. 87000 0. 000 0.00
0020 202-00810 *Rermoval of Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
127. 29000 6. 000 763.74
0025 202-01000 Renoval of Fence 217. 000 217.000
LF 0. 000 0. 00
2.12000 217. 000 460. 04
0030 202-01130 *Rermoval of Guardrail Type 3 58. 000 58. 000
LF 0. 000 0. 00
1.32000 58. 000 76. 56
0035 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
158. 34000 4.000 633. 36
0040 202- 05026 Sawi ng Asphalt Material (6 Inch) 301. 000 58. 000
LF 0. 000 0. 00
3. 18000 58. 000 184. 44
0045 203-00060 Enbanknent Material (Conplete In Place) 801. 000 505. 000
(% 0. 000 0. 00
38. 19000 505. 000 19, 285. 95
0050 208- 00002 Erosion Log (12 Inch) 272. 000 272.000
LF 0. 000 0. 00
14. 16000 272.000 3,851.52
0055 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00

3. 35000 0. 000 0. 00



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19053R- Bl D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: FBR160A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
9. 67000 0. 000 0. 00
0065 208- 00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
609. 94000 3. 000 1, 829. 82
0070 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 1. 000 1, 485. 08
1, 485. 08000 1. 000 1, 485. 08
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 5. 000
HOUR 0. 000 0. 00
207.99000 5. 000 1, 039. 95
0090 208-00107 Renoval of Trash 25. 000 0. 000
HOUR 0. 000 0. 00
62. 40000 0. 000 0. 00
0095 208- 00205 Erosi on Control Supervisor 40. 000 22.000
HOUR 0. 000 0. 00
31. 20000 22.000 686. 40
0100 209- 00000 Wat er 0. 000 0. 000
MGAL 0. 000 0. 00
20. 80000 0. 000 0. 00
0105 209- 00600 Dust Palliative (Magnesium Chloride) 29, 400. 000 29, 400. 000
GAL 0. 000 0. 00
1. 04000 29, 400. 000 30, 576. 00
0110 210-04027 Modi fy Structure (Special) 3. 000 3. 000
EACH 0. 000 0. 00
2,599. 92000 3. 000 7,799.76



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19053R- Bl D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: FBR160A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 660 0. 460
ACRE 0. 000 0. 00
883. 97000 0. 460 406. 63
0120 212-00032 *Soi | Condi tioning 0. 660 0. 280
ACRE 0. 000 0. 00
5, 771. 83000 0. 280 1,616. 11
0125 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 190
ACRE 0. 000 0. 00
7,799. 77000 0. 190 1, 481. 96
0130 213-00061 *Mul ch Tacki fier 40. 000 0. 000
LB 0. 000 0. 00
6. 24000 0. 000 0. 00
0135 213-00150 *Bonded Fi ber Matrix 1.700 0. 000
ACRE 0. 000 0. 00
3,119. 91000 0. 000 0. 00
0140 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 341. 900 1,341.900
d ass
SY 0. 000 0. 00
3.12000 1, 341. 900 4,186.73
0145 304- 06007 Aggregate Base Course (Cl ass 6) 526. 000 286. 000
CY 0. 000 0. 00
68. 73000 286. 000 19, 656. 78
0150 304-09014 Aggregate Base Course (Special) 10, 520. 620 10, 520. 620
TON 0. 000 0. 00
27.95000 10, 520. 620 294, 051. 33
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
150. 64000 0. 000 0. 00
0160 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 524. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 375. 000 375. 000
LF 0. 000 0. 00
21.11000 375. 000 7,916. 25



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19053R- Bl D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: FBR160A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01370 *Transition Type 3G 4. 000 4. 000
EACH 0. 000 0. 00
1, 952. 80000 4. 000 7,811. 20
0175 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
2,111. 14000 4. 000 8, 444. 56
0180 607-00005 End Post 2.000 2.000
EACH 0. 000 0. 00
387.18000 2.000 774.36
0185 607-00010 Corner and Line Brace Post 6. 000 4. 000
EACH 0. 000 0. 00
387.18000 4. 000 1,548.72
0190 607-01000 Fence Barbed Wre with Metal Posts 146. 000 146. 000
LF 0. 000 0. 00
4. 77000 146. 000 696. 42
0195 607-60120 20 Foot Cate 1. 000 1. 000
EACH 0. 000 0. 00
1, 379. 00000 1. 000 1, 379.00
0200 612-00081 *Del i neator (Post Munted)(Type I) 10. 000 0. 000
EACH 0. 000 0. 00
37.13000 0. 000 0. 00
0205 612- 00083 *Del i neat or (Post Munted)(Type I11) 2.000 0. 000
EACH 0. 000 0. 00
42. 43000 0. 000 0. 00
0210 614-00011 *Sign Panel (Qass I) 12. 000 0. 000
SF 0. 000 0. 00
23. 34000 0. 000 0. 00
0215 614-00035 *Si gn Panel (Special) 3. 000 0. 000
SF 0. 000 0. 00
36. 07000 0. 000 0. 00
0220 614-01512 *Steel Sign Support (2-1nch Round) (Post) 32. 000 0. 000
LF 0. 000 0. 00
8. 49000 0. 000 0. 00



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19053R- BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: FBR160A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 625- 00000 *Construction Surveying 0. 700 0.700
LS 0. 000 0. 00
39, 518. 84000 0. 700 27,663. 19
0230 626- 00000 *Mobi | i zat i on 0. 500 0. 300
LS 0. 000 0. 00
385, 000. 00000 0. 300 115, 500. 00
0235 626- 01000 Public Information Services 1. 000 0. 850
LS 0. 000 0. 00
6, 239. 82000 0. 850 5,303. 85
0240 627-00005 *Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
72. 66000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 357. 250 357. 250
HOUR 0. 000 0. 00
21. 84000 357. 250 7,802. 34
0250 630- 00007 *Traffic Control Inspection 5. 000 5. 000
DAY 0. 000 0. 00
130. 00000 5. 000 650. 00
0255 630- 00012 *Traffic Control Managenent 23.000 23.000
DAY 0. 000 0. 00
618. 78000 23. 000 14, 231. 94
0260 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
363. 99000 3. 000 1, 091. 97
0265 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 0. 000 0. 00
98. 80000 4. 000 395. 20
0270 630-80341 *Construction Traffic Sign (Panel 163. 000 81.500
EACH 0. 000 0. 00
10. 40000 81. 500 847. 60
0275 630- 80342 *Construction Traffic Sign (Panel 19. 000 9. 500
EACH 0. 000 0. 00
41. 60000 9. 500 395. 20



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19053R- Bl D ESTI MATE RUN 10/ 27/ 2015
PRQIECT: FBR160A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80344 *Construction Traffic Sign (Special) 100. 000 25. 000
SF 0. 000 0. 00
10. 40000 25. 000 260. 00
0285 630- 80355 *Portabl e Message Sign Panel 9. 000 4. 500
EACH 0. 000 0. 00
6, 759. 80000 4. 500 30, 419. 10
0290 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A Asphalt Pavenent |ncentive 2,300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70014 F/ A Incentive Bridge d osure 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 877,101.97 $ 1,485.08 $ 636, 353. 80



CONTI D C19255- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19053R-BI D ESTI MATE RUN 10/ 27/ 2015
PRQIECT: FBR160A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0330 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
21, 215. 38000 1. 000 21, 215. 38
0335 206- 00000 Structure Excavation 646. 000 646. 000
CY 0. 000 0. 00
19. 09000 646. 000 12,332. 14
0340 206-00100 Structure Backfill (dass 1) 334. 000 333. 000
CY 0. 000 0. 00
83. 80000 333. 000 27, 905. 40
0345 420-00113 Ceotextile (Drainage) (dass 2) 269. 000 269. 000
SY 0. 000 0. 00
3. 71000 269. 000 997. 99
0350 506- 00206 Riprap (6 Inch) 48. 000 48. 000
CY 0. 000 0. 00
132. 60000 48. 000 6, 364. 80
0355 506-00212 Riprap (12 Inch) 24. 000 24.000
CY 0. 000 0. 00
143. 20000 24.000 3,436. 80
0360 518-03000 Sawi ng and Seal i ng Bridge Joint 72.000 0. 000
LF 0. 000 0. 00
22.28000 0. 000 0. 00
0365 601- 03030 Concrete Cass D (Box Cul vert) 45. 000 45. 000
CY 0. 000 0. 00
742.54000 45. 000 33, 414. 30
0370 601-21003 Precast Wall Segnent 856. 000 856. 000
SF 0. 000 0. 00
159. 12000 856. 000 136, 206. 72
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 189. 000 3,189. 000
LB 0. 000 0. 00
2.12000 3,189. 000 6, 760. 68
0380 603- 73000 Concrete Box Culvert (Design Build) 1. 000 1. 000
EACH 0. 000 0. 00
293, 832. 97000 1. 000 293, 832. 97



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19053R- BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: FBR160A- 024 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0385 606-11020 *Bridge Rail Type 10H 63. 000 63. 000
LF 0. 000 0. 00
153. 06000 63. 000 9,642.78
0390 613-01200 2 Inch Eectrical Conduit (Plastic) 32. 000 32. 000
LF 0. 000 0. 00
1. 06000 32. 000 33.92
CAT 0300 CURRENT AMI $ 553,831.84 $ 0.00% 552, 143. 88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620-00012 *Fi el d Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 519. 60000 1. 000 13, 519. 60
0400 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,599. 92000 1. 000 2,599.92
CAT 0400 CURRENT AMI $ 16,119.52 % 0.00% 16, 119. 52

PRQJIECT TOTAL CURRENT AMI $ 1,447,053.33$

1,485.08$ 1,204, 617.20



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 10/ 27/ 2015

10:12: 39

CONTI D: C19255- COVBO ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 19255-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 83.0 DAYS TI ME ALLOW 99 WORK DAYS
US 160, EAST AND WEST OF KIM PERCENT TI ME: 83. 84 ORI G TI ME ALLOW 86 WORK DAYS

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:

STA160A- 025

US 160, EAST AND WEST OF KIM

LAS ANl VAS

APC SOQUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

GOLDEN

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI MB:

©

80403

3,817, 410. 66
4,823, 276. 51

29. 14%
2,704, 909. 08

APPROVED FOR PAYMENT BY

(303) 279- 6611

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

10/ 24/ 2015
03/ 05/ 2015
03/ 26/ 2015
04/ 17/ 2015
05/ 26/ 2015

DATE TI ME STARTED 05/ 26/ 2015

DATE WORK BEGAN

DATE TI ME STOPPED

DATE ACCEPTED

CURRENT TOTAL

THI' S ESTI MATE

$ 1,112, 501. 58 $ 910, 632. 73
0. 00 0. 00

1,112, 501. 58 910, 632.73

0. 00 0. 00

1,112, 501. 58 910, 632. 73

-29,910. 05 -27,318.98

0.00 0. 00

1,082, 591. 53 883, 313. 75

0. 00 0. 00

0. 00 0.00

1,082, 591. 53 883, 313. 75

0.00 0. 00

PAYNENT DUE $ 883, 313. 75

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19255- BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: STA160A- 025 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 380. 000 0. 000
EACH 0. 000 0. 00
5. 30000 0. 000 0. 00
0010 202-00220 *Renoval of Asphalt Mat 1, 186. 000 0. 000
5% 870. 330 9, 965. 28
11. 45000 870. 330 9, 965. 28
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 070. 000 0. 000
SY 1, 067. 000 14, 799. 29
13. 87000 1, 067. 000 14,799. 29
0020 202-00810 *Renoval of G ound Sign 72.000 0. 000
EACH 0. 000 0. 00
127. 29000 0. 000 0. 00
0025 202- 00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
37.13000 0. 000 0. 00
0030 202- 04002 G ean Cul vert 22.000 21. 000
EACH 0. 000 0. 00
779. 98000 21. 000 16, 379. 58
0035 202-05026  Sawi ng Asphalt Material (6 Inch) 3, 988. 000 0. 000
LF 3, 988. 000 12, 681. 84
3.18000 3, 988. 000 12, 681. 84
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 791. 000 0. 000
cY 791. 000 29, 575. 49
37.39000 791. 000 29, 575. 49
0045 203-01500 Bl adi ng 24.000 0. 000
HOUR 14. 000 2,534.00
181. 00000 14. 000 2,534.00
0050 208-00002 Erosion Log (12 Inch) 125. 000 0. 000
LF 0. 000 0. 00
14. 16000 0. 000 0. 00
0055 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00

78. 00000 0. 000 0. 00



CONTI D C19255- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19255-BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: STA160A- 025 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
207. 99000 0. 000 0. 00
0070 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
62. 40000 0. 000 0. 00
0075 208- 00205 Erosi on Control Supervisor 40. 000 10. 000
HOUR 10. 000 312. 00
31. 20000 20. 000 624. 00
0080 212-00006 *Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
883. 97000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
5, 771. 83000 0. 000 0. 00
0090 213-00002 *Mil ching (Weed Free Hay) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 611. 95000 0. 000 0. 00
0095 213-00061 *Mul ch Tacki fier 70. 000 0. 000
LB 0. 000 0. 00
6. 24000 0. 000 0. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 395. 000 0. 000
cY 145. 060 9, 969. 97
68. 73000 145. 060 9, 969. 97
0105 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 2, 640. 000 0. 000
TON 0. 000 0. 00
49. 65000 0. 000 0. 00
0110 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 450. 170 0. 000
TON 253. 400 38,172.18

150. 64000 253. 400 38,172.18



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19255- BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: STA160A- 025 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-09500 Furni sh Hot M x Asphal t 1, 700. 000 0. 000
TON 1, 642.120 118, 396. 85
72.10000 1, 642.120 118, 396. 85
0120 403-34741  Hot M x Asphalt (Gading SX) (75) (PG 64-22) 28, 000. 000 0. 000
TON 6, 877.270 629, 270. 21
91. 50000 6, 877.270 629, 270. 20
0125 411-10255  Enulsified Asphalt (Sl ow Setting) 35, 000. 000 0. 000
GAL 5, 083. 200 17,028. 72
3. 35000 5, 083. 200 17,028. 72
0130 612-00001  *Delineator (Type I) 327.000 0. 000
EACH 0. 000 0. 00
23. 34000 0. 000 0. 00
0135 612-00003  *Delineator (Type II1) 59. 000 0. 000
EACH 0. 000 0. 00
25. 46000 0. 000 0. 00
0140 614-00012 *Sign Panel (Cass I1) 888. 000 0. 000
SF 0. 000 0. 00
25. 46000 0. 000 0. 00
0145 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 80. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
291. 71000 0. 000 0. 00
0150 614- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1. 000
EACH 0. 000 0. 00
15, 599. 54000 1. 000 15, 599. 54
0155 625- 00000 *Construction Surveying 0. 300 0. 200
LS 0. 000 0. 00
39, 518. 84000 0. 200 7,903.77
0156 625-00001  Const Surveying (Hour) 20. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0160 626- 00000 *Mobi | i zat i on 0. 500 0. 300
LS 0. 000 0. 00
385, 000. 00000 0. 300 115, 500. 00



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19255-BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: STA160A- 025 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 627-00001 *Pavenent Mar ki ng Pai nt 1, 061. 000 0. 000
GAL 239. 200 7,231.02
30. 23000 239. 200 7,231.02
0170 627-00005 *Epoxy Pavement Mar ki ng 839. 000 0. 000
GAL 0. 000 0. 00
72. 66000 0. 000 0. 00
0175 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 170. 000 0. 000
SF 0. 000 0. 00
16. 97000 0. 000 0. 00
0180 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 160. 000 0. 000
SF 0. 000 0. 00
14. 85000 0. 000 0. 00
0185 630-00000  *Fl aggi ng 1, 500. 000 119. 500
HOUR 580. 250 12, 672. 66
21. 84000 699. 750 15, 282. 54
0190 630- 00007 *Traffic Control Inspection 60. 000 31.000
DAY 14. 000 1, 820. 00
130. 00000 45. 000 5, 850. 00
0195 630-00012 *Traffic Control Managenent 80. 000 29. 000
DAY 14. 000 8, 662. 92
618. 78000 43. 000 26, 607. 54
0200 630- 80002 *Fl ashi ng Beacon (Sol ar) 10. 000 3. 000
EACH 0. 000 0. 00
363. 99000 3. 000 1, 091. 97
0205 630-80341 *Construction Traffic Sign (Panel Size A) 56. 000 14. 000
EACH 14. 000 145. 60
10. 40000 28. 000 291. 20
0210 630- 80342 *Construction Traffic Sign (Panel Size B) 17. 000 6. 500
EACH 2.000 83. 20
41. 60000 8.500 353. 60
0215 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 2.000 124. 80
62. 40000 4. 000 249. 60



CONTI D C19255- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19255-BI D ESTI MATE RUN 10/ 27/ 2015
PRQJECT: STA160A- 025 ESTI MATE NO 0005 10: 12: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0220 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
10. 40000 0. 000 0. 00
0225 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 6. 000 0. 000
Type
ype) EACH 0. 000 0. 00
519. 98000 0. 000 0. 00
0230 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 2. 000
EACH 14. 000 364. 00
26. 00000 16. 000 416. 00
0235 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 16. 000 8. 000
EACH 0. 000 0. 00
31. 20000 8. 000 249. 60
0240 630-80380 *Traffic Cone 250. 000 20. 000
EACH 62. 500 65. 00
1. 04000 82.500 85. 80
0245 630-80510  *Mbbile Pavement Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 591. 15000 0. 000 0. 00
0250 700- 70010 F/ A M nor Contract Revisions 32, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 -145. 160
FA -2,785. 840 -2,785.84
1. 00000 -2,931. 000 -2,931.00
0265 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA -6,176. 290 -6,176. 29
1. 00000 -6,176. 290 -6,176. 29
0270 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00



CONTI D: C19255- COMBO COLORADO DEPARTNENT OF TRANSPCRTATI ON Page 7
PON: 19255- Bl D ESTI MATE RUN 10/ 27/ 2015
PROJECT: STALB0A- 025 ESTI MATE NO. 0005 10: 12: 39

CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AVDUNT
UNIT PRICE
CAT NO0200  ROADVAY
0275 700-70025 F/A Quality Incentive Paynent 114, 900. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0280 700-70380  F/A Erosion Control 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NO0400

0285 620-00002

0290 620-00015

0295 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

*Field Ofice (dass 2)

*Fi el d Laboratory (State Furnished)

*Sanitary Facility

CAT 0200 CURRENT AMI  $ 3,793,491.37 $

1. 000
EACH
15, 599. 54000

1. 000

5, 719. 83000

1. 000

2,599. 92000

CAT 0400 CURRENT AMI  $
PRQJECT TOTAL CURRENT AMI $ 3,817,410.66 $

[y

. 000
0. 000

=

000

0. 000

=

000

=

000

[y

. 000
0. 000

=

000

904,912.90$ 1, 088, 582. 30

0.00
15, 599. 54

5,719. 83
5,719. 83

0.00
2,599. 92

23,919.29 $

5,719.83$% 23,919. 29

910, 632.73$ 1,112,501.59



